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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000090
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 14-Mar-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 0 / 1 

Item Title Detail

1 Major component movement Caltrans Quality Assurance (QA) started witnessing submerged arc welding 

(SAW) of the Procedure Qualification (PQR) test plates for 1G 

FCAW/SAW (TW-111 FCAW electrode with new SAW electrode) with 

ceramic backing on 60mm plate for HP-200712 - ABF representative Craig 

Knops recommended that welding be suspended until ZPMC has 

determined the cause of cracking in the root pass.

Caltrans Quality Assurance (QA) observed radiographic testing and review 

the film at Jin Tong Jian Chen RT company in Shanghai on Procedure 

Qualification (PQR) test plate, HP-200711 (1G FCAW/SAW with Hyundai 

Supercored 71H electrode and new SAW electrode).

2 Key conversations Caltrans Quality Assurance Inspector (QA) spoke with ABF welding 

engineer Craig Knops regarding the cracking observed in the root pass of 

the current ceramic backing PQR.  Mr. Knops went to the PQR welding area 

and observed the cracks in the first test plate.  Mr. Knops spoke with ZPMC 

Testing Center Director Mr. Liu Liu and recommended that ZPMC suspend 

welding until the cause of cracking was determined.

ZPMC Quality Control Mr. Hu Gang gave QA a new PQR schedule which 

listed a 75mm plate thickness for testing the 1G, 3G and 4G SMAW 

procedures on A709 HPS 485W plate, and also added two additional PQR's 

using Lincoln LA85 (F9A4-ENi5-G-H2) on A709 grade 345 material.

3 Quality Assurance Inspectors per shift 3 AM (2 on Changxing Island, 1 in Shanghai at Jin Tong Jian Chen RT)

0 PM

4 Logistics Welding on HP-200712 and subsequent conversations between ABF and 

ZPMC regarding the root cracking were suspended due to weather issues 

(fog and heavy seas) requiring Caltrans and ABF to take a 1400 ferry back 

to Shanghai.  (later ferries were being cancelled)
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Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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